RoomMate | Weekly Status Report

Week 1 | SE3003 - Software Project Management | RoomMate Team

Weekly focus	Project Exploration and Selection
Reporting status	Retrospective summary; weekly activity not independently verified

1. Weekly overview

The M0 report identifies the need for a shared workspace to coordinate household expenses, balances, chores, and shopping. The source documents do not identify the exact tasks completed during Week 1.

2. Deliverables and evidence

Project exploration and initial scope definition are reflected in the later M0 report. No separately dated Week 1 deliverable or activity record was provided.

3. Risks and challenges

Early uncertainty about the scope and how RoomMate would differ from single-purpose expense tracking applications.

4. Next steps

Confirm the project concept, intended users, and alternatives for the M0 project selection report.

5. Items to verify

Specific Week 1 work and individual activity logs have not been verified.

6. Team roles (from M0 and M1)

Yaşar Kaki: Project Manager / Technical Lead

Umut Şiar Demir: Product Owner Representative / Frontend Developer

Kemal Tankut: Quality & Test Lead / Backend Developer

Sources: RoomMate M0 Project Selection Report and RoomMate M1 Project Initiation Report. Weekly activities not explicitly evidenced in the sources are marked as unverified.