RoomMate | Weekly Status Report

Week 2 | SE3003 - Software Project Management | RoomMate Team

Weekly focus	M0 Project Selection
Reporting status	M0 milestone documented; weekly task allocation not verified

1. Weekly overview

M0 defines the RoomMate concept, target users, problem statement, initial scope, feasibility, alternative ideas, team roles, and initial risks R-01 and R-02. The appendix includes low-fidelity dashboard, expenses, and household wireframes.

2. Deliverables and evidence

M0 Project Selection Report, version 1.0. The report identifies the GitHub repository and project board as supporting evidence. Submission confirmation has not been independently checked.

3. Risks and challenges

R-01: relational database and balance calculation complexity (medium probability, high impact). R-02: non-essential scope expansion (medium probability, medium impact).

4. Next steps

Refine MVP priorities and prepare the project initiation work for M1.

5. Items to verify

The M0 document does not break down completed tasks by member and week.

6. Team roles (from M0 and M1)

Yaşar Kaki: Project Manager / Technical Lead

Umut Şiar Demir: Product Owner Representative / Frontend Developer

Kemal Tankut: Quality & Test Lead / Backend Developer

Sources: RoomMate M0 Project Selection Report and RoomMate M1 Project Initiation Report. Weekly activities not explicitly evidenced in the sources are marked as unverified.