RoomMate | Weekly Status Report

Week 3 | SE3003 - Software Project Management | RoomMate Team

Weekly focus	Transition from M0 to M1
Reporting status	M1-level outputs documented; exact Week 3 completion unverified

1. Weekly overview

M1 describes changes from M0: nine MVP features prioritised using MoSCoW, in-app-only reminders, a hybrid delivery approach, stakeholder mapping, measurable success criteria, and additional capacity and exam-period risks. Their exact completion weeks are not documented.

2. Deliverables and evidence

M1 identifies Sprint 0 (Weeks 3–4) as the initiation phase, including repository and board setup, wireframes, and technical setup. This is a planned focus, not proof of completion during Week 3.

3. Risks and challenges

R-03: reduced capacity in a three-person team. R-04: lower availability during examination periods.

4. Next steps

Finalize the charter, stakeholder map, success criteria, delivery decision, and M1 documentation.

5. Items to verify

No independent Week 3 board snapshot, commit history, or meeting notes were supplied.

6. Team roles (from M0 and M1)

Yaşar Kaki: Project Manager / Technical Lead

Umut Şiar Demir: Product Owner Representative / Frontend Developer

Kemal Tankut: Quality & Test Lead / Backend Developer

Sources: RoomMate M0 Project Selection Report and RoomMate M1 Project Initiation Report. Weekly activities not explicitly evidenced in the sources are marked as unverified.