RoomMate | Weekly Status Report

Week 4 | SE3003 - Software Project Management | RoomMate Team

Weekly focus	M1 Project Initiation
Reporting status	Prepared / planned; completion and submission not verified

1. Weekly overview

The supplied M1 report contains the project charter, SMART objectives, nine-feature MVP scope, stakeholder map, success criteria, hybrid two-week sprint approach, milestones, and team contributions. These are documented in the prepared M1 report, but completion of Week 4 is not verified.

2. Deliverables and evidence

Prepared M1 Project Initiation Report, version 1.0. Actual submission and completed Week 4 tasks remain to be confirmed.

3. Risks and challenges

Prioritize Must-have scope, validate database and balance design early, and coordinate capacity across the three-person team.

4. Next steps

Submit M1, maintain project board updates, and prepare the M2 plan baseline. Sprint 1 focuses on user accounts, households, member roles, and database schema.

5. Items to verify

Confirm M1 submission, meeting outcomes, board status, and actual individual contributions.

6. Team roles (from M0 and M1)

Yaşar Kaki: Project Manager / Technical Lead

Umut Şiar Demir: Product Owner Representative / Frontend Developer

Kemal Tankut: Quality & Test Lead / Backend Developer

Sources: RoomMate M0 Project Selection Report and RoomMate M1 Project Initiation Report. Weekly activities not explicitly evidenced in the sources are marked as unverified.